Network Side of Project

Project manager
Project dates   Jan 22, 2020 - Apr 27, 2020

Completion   38%
Tasks   16
Resources   0

Network Side of Project

Tasks

Name	Begin date	End date
Identify the Project	1/22/20	1/22/20
Project Planning	1/22/20	1/30/20
Create Project Charter	1/28/20	2/14/20
Project Management	1/27/20	2/13/20
Network Model	1/30/20	2/18/20
Step 1 - Building a Network	2/3/20	2/3/20
Developping Front-Office and Back-Office	2/3/20	3/27/20
Dynamic PAT instalation	3/2/20	3/30/20
Functional ESXi w/Front and Back	3/2/20	3/30/20
Putting Every Piece in Place	3/2/20	3/2/20
Continue Network System	3/30/20	4/16/20
The Final Touches	4/17/20	4/17/20
Review Process	4/17/20	4/24/20
Organise all Files for Delivery	4/17/20	4/24/20
Installer Finished	4/17/20	4/24/20
The D Day	4/27/20	4/27/20

Gantt Chart

Name	Begin d...	End date
Identify the Project	1/22/20	1/22/20
Project Planning	1/22/20	1/30/20
Create Project Ch...	1/28/20	2/14/20
Project Managem...	1/27/20	2/13/20
Network Model	1/30/20	2/18/20
Step 1 - Building ...	2/3/20	2/3/20
Developping Fro...	2/3/20	3/27/20
Dynamic PAT inst...	3/2/20	3/30/20
Functional ESXi w...	3/2/20	3/30/20
Putting Every Piec...	3/2/20	3/2/20
Continue Networ...	3/30/20	4/16/20
The Final Touches	4/17/20	4/17/20
Review Process	4/17/20	4/24/20
Organise all Files ...	4/17/20	4/24/20
Installer Finished	4/17/20	4/24/20
The D Day	4/27/20	4/27/20

Resources Chart

2020

Identify the Project   Step 1 - Building a Network   Putting Every Piece in Place   The Final Touches   The D Day

Name	Default role	Week 5 1/26/20	Week 6 2/2/20	Week 7 2/9/20	Week 8 2/16/20	Week 9 2/23/20	Week 10 3/1/20	Week 11 3/8/20	Week 12 3/15/20	Week 13 3/22/20	Week 14 3/29/20	Week 15 4/5/20	Week 16 4/12/20	Week 17 4/19/20	Week 18 4/26/20	Week 19 5/3/20